
Lake Edina 
Neighborhood Roadway Reconstruction 

May 24, 2013 

Dear Resident: 

The following is a quick update of the project in your neighborhood: 

Neighborhood Reconstruction Schedule — Stage 1 
Construction is moving along and the contractor is about two weeks ahead of schedule! 

PaIda & Sons, Inc. will finish storm sewer replacements next week. Roadways will be open to 
traffic with isolated closures where crews are working. 

Sump drain service line installation is underway. All residents with sump pumps and roof drains 
who discharge at the curb or within the right-of-way should use this service pipe. 

Roadway grading will continue on Sedum Lane, Kellogg Avenue and Hibiscus Avenue — east of 
West Shore Drive. Notices pertaining to parking will be distributed accordingly. 

Early next week, crews will remove and replace curb and gutter pieces, as well as any impacted 
concrete driveways or aprons. If this work affects you, a notice will be placed on your front 
door. You will not be able to access your driveway for three to four days while the concrete 
cures. Detailed notices pertaining to parking will also be distributed. 

The contractor will pave the first layer bituminous asphalt on your street the week of June 10. 

Neighborhood Reconstruction Schedule — Stage 2 
Palda & Sons will begin roadway reclamation Thursday, May 30. As the machine grinds the 
existing roadway to a gravel product, crews will work to shape and compact it. 

The contractor will also begin replacing water main valves and fire hydrants. To complete this 
work, the water to your home may be shut off. If the shutoff affects you, the contractor will 
notify you a day in advance by hanging a notice on your front door with the anticipated shut-off 
time and duration. Crews will work to get the water system turned back on as soon as 
possible. 

Neighborhood Reconstruction Schedule — Stage 3 
Next week, crews may begin to saw-cut driveway aprons, and curb and gutter pieces marked 
for removal. Reconstruction will not begin until late July or early August. 
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Private Utility Reconstruction Schedule 
CenterPoint Energy is finished with gas main installation. Crews will continue upgrading gas 
service lines to your home (stages 2 and 3). Please watch for correspondence from 
CenterPoint if this affects you. 

CenterPoint will soon restore disturbed lawns with new black dirt and grass seed. 

Communications 
For detailed information about the project, visit 
wvvw.EdinaMN.govilake_edinajoadway_reconstruction. The City of Edina and PaIda & Sons 
thank you for your patience and cooperation throughout the project. 

Remember, the best way to keep up with project information is "City Extra" emails. If you 

haven't done so already, visit the City of Edina's website at www.EdinaMN.gov  and sign up for 

these free notifications. 

Regards, 

Aaron Kuznia 
Engineering Technician 
952-826-0444 
akuznia(EdinaMN.gov  
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